

COURIER MANAGEMENT SYSTEM(CMS)

4. PROJECT PLANNING PHASE

4.1 Project Planning

- Agile methodology
- Epics → Stories → Story Points
- Sprint-based execution
- Velocity calculation used for estimation

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create product backlog and sprint schedule

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure a Salesforce developer account so that I can set up and deploy the Courier Management System.	3	High	Member1
Sprint-2	Data Modeling	USN-2	As an admin, I want to create Customer, Shipment, Delivery Agent, Branch, and Invoice objects with proper relationships so that courier data is stored and managed efficiently.	5	High	Member2
Sprint-3	Automation	USN-4	As a system, I want to validate shipment details such as delivery dates, addresses, and mandatory fields so that incorrect or incomplete records are prevented.	3	High	Member4
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for	5	High	Member2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			managers, agents, and staff so that sensitive shipment and billing data is secure.			
Sprint-5	Reports	USN-7	As a branch manager, I want reports showing delivery performance, shipment status, and revenue so that I can monitor operations and make informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-8	As a branch manager, I want dashboards showing delivery performance, shipment status, and revenue so that I can monitor operations and make informed decisions.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		